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6 Plan Maintenance Process
This chapter focuses on two aspects of the process Kansas uses to maintain the Kansas Hazard
Mitigation Plan:



Monitoring, evaluating, and updating the plan
Monitoring progress of mitigation actions

6.1. Monitoring, Evaluating, and Updating the Plan
44 CFR requirement 201.4(c)(5)(i): [The Standard State Plan Maintenance Process must
include an] established method and schedule for monitoring, evaluation, and updating the
plan.
The 2018 process for this plan update is described in detail in chapter 2 and the Supplemental
Documentation maintained by KDEM supplies the details of individuals representing each
agency, agendas meeting minutes, and sign-in sheets from the past year.
Hazard Mitigation planning is a continuous and ongoing process. Policies and procedures
established in this plan reflect the current hazard mitigation philosophy at both the state and
national level. Any changes in programs and/or priorities, including changes in legislation and
available funding, may necessitate modifications to this plan.

6.1.1. Plan Monitoring and Evaluation
44 CFR requirement 201.4(c)(5)(i): [The Standard State Plan Maintenance Process must
include an] established method and schedule for monitoring, evaluation, and updating the
plan.
This section describes the actions that will be taken by the KHMT and participating agencies to
monitor implementation of the Kansas Hazard Mitigation Plan and to evaluate its effectiveness
in reducing the vulnerability of Kansas to future disasters. The plan’s monitoring and evaluation
process assesses progress made in plan implementation, emphasizing the State’s efforts to
achieve the plan’s mitigation goals and objectives through completion of identified actions. The
committee found the existing method to be adequate for continued monitoring of the plan.
Monitoring and evaluation of the state plan will continue to occur through regular meetings of
the KHMT. The KHMT will meet quarterly, with flexibility, and following major disasters and
will review State mitigation project implementation, noting with successes and challenges. An
annual plan review will be conducted to examine the State’s mitigation programming more
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comprehensively. At these annual meetings, the KHMT will evaluate the plan in the context of
the State’s current hazard environment, vulnerabilities, funding availability and needs, as well as
federal and state policy changes. For the annual plan review, in addition to the activities
conducted at the quarterly meetings, the KHMT will update the status of each action in the
mitigation strategy as well as focus on the following questions (criteria) to evaluate the plan:










Does the State have the resources it needs to continue implementing the plan as written (e.g.,
funding, technical, and staffing resources)?
Are there new hazards that threaten the State or new vulnerabilities that require a shift in
hazard priorities?
Are the goals and objectives still relevant?
Have there been any changes in state capabilities (gained or lost)?
Are the actions being implemented as planned?
Are the actions helping to meet goals and objectives?
Is the State taking full advantage of possible funding sources in its implementation of the
State hazard mitigation program?
Can action effectiveness be documented?
Has the process to monitor and evaluate the plan been effective?

Information at the quarterly and annual meetings will be collected and incorporated into the
official plan update (see Section 6.1.2 Plan Updating and Maintenance). Changes or amendments
to the plan may be made prior to the official plan update as necessary to address significant
changes in priorities or federal and state regulations, statutes, or policies. These changes will be
submitted to FEMA as part of the required official plan update.

Schedule for Plan Monitoring and Evaluation
The KHMT meets once a quarter. Annual plan reviews will be conducted at the
August/September meeting on a yearly basis. The next annual plan review is scheduled for
August/September 2019 for the annual review of the 2018 plan update.

Responsibility for Plan Monitoring and Evaluation
The KHMT is charged with the overall responsibility for plan monitoring and evaluation.
KDEM, in its capacity as support agency to the KHMT, is responsible for coordination and
leadership of the KHMT. KDEM’s responsibilities for monitoring and evaluating the plan
include the following:






Communicating the schedule and activities for plan updating and maintenance to the KHMT,
Facilitating meetings of the KHMT,
Assisting other agencies with the implementation of mitigation actions,
Coordinating with agencies between KHMT meetings,
Coordinating and conducting outreach to other stakeholders or interested parties and the
public,
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Obtaining local/regional mitigation plan data to be used in plan update cycles,
Conducting all plan evaluation and monitoring activities that are not otherwise assigned to
another agency,
Monitoring, capturing, and communicating mitigation success stories,
Documenting and incorporating the findings of the evaluation and monitoring analyses into
the next update of the Kansas Hazard Mitigation Plan,
Updating the KHMT on mitigation grant funds available or dispersed for actions, and
Engaging and maintaining the interest of the agencies participating on the KHMT.

State agency responsibilities as a member of the KHMT
As participants of the KHMT, state agencies have the following responsibilities for plan
monitoring and evaluation:







Participating in meetings of the KHMT,
Leading the implementation of their agency’s respective mitigation action(s),
Providing progress reports on their agency’s respective mitigation action(s),
Monitoring and documenting disasters of significance to state agencies and providing this
information to KDEM,
Suggesting plan revisions to reflect changes in priorities, regulations, policies, or procedures,
and
Taking action as needed to effectively monitor and evaluate the agency’s role in the planning
process

Local/regional mitigation planning efforts in Kansas also have responsibilities to support the
State’s efforts to monitor and evaluate the statewide mitigation program. These local/regional
responsibilities include the following:









Providing initial and updated local/regional mitigation plan data to KDEM,
Maintaining and enhancing participation in the local/regional mitigation planning process,
Tracking data regarding the implementation status of local/regional mitigation actions,
Tracking changes in the number of people and property at risk, the vulnerabilities of critical
facilities, and the development of mitigation-related policies to understand how the
local/regional mitigation plan is influencing community-level mitigation capabilities,
Tracking actions proposed and completed that address local/regional mitigation goals and
objectives as well as the vulnerabilities of previously assessed facilities and neighborhoods,
and
Conducting other monitoring and evaluation activities that would be unique to their
jurisdiction and its local/regional mitigation planning and programming
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6.1.2. Plan Maintenance
The State’s system for updating and maintaining the mitigation plan will be implemented
through ongoing activities. KDEM will maintain a file to capture information valuable for the
next update of the plan. This file will include the following:








Records of all KHMT meetings, including agendas, sign-in sheets, minutes and other
handouts,
Documentation of annual plan reviews,
Recommendations made from annual plan reviews,
Records of notable disasters for hazard identification and risk assessment profile updates,
New reports or studies on hazards and vulnerability,
Mitigation success stories, and
Annual reports from the Adjutant General’s Department and the Commission on Emergency
Planning and Response (and others as available).

State agencies participating on the KHMT should maintain similar files of information that will
be useful to the update process. The process of updating the plan will follow the general process
utilized for the 2018 update, which is outlined in Section 2.1.2 2018 Plan Update Process. It will
also incorporate updated FEMA state plan update guidance, as appropriate.

Schedule for Plan Updating and Maintenance
Updates to state plans are required by FEMA every five years or as directed by new legislation.
The 2018 plan update of the Kansas Hazard Mitigation Plan will need to be reviewed and
approved by FEMA by November 2023. The KHMT will aim to complete the plan by early
October of the year the update is due, to allow enough time for FEMA to review the plan and for
the State to re-adopt it. The plan will need to be re-adopted by the Governor’s Authorized
Representative, the Adjutant General, Director of Emergency Management, and Homeland
Security.
At the August 2022 KHMT meeting, KDEM will issue a schedule for the KHMT for the 2023
state plan update. The following activities will occur at the next kickoff of the 2023 plan update:







Describe schedule for KHMT plan update meetings,
Determine involvement and activities of newly participating state agencies (as well as
changes in existing ones) representatives,
Update assessment of hazard profiles and vulnerabilities,
Describe there will be an update to State programs and policies as well as State capabilities,
Identification of new mitigation actions will occur,
Describe that they will update status of mitigation actions identified in the previous update.
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Responsibility for Plan Updating and Maintenance
KDEM, as the designated support agency for the KHMT, has the primary responsibility for
ensuring that the Kansas Hazard Mitigation Plan is updated and maintained. In this coordination
role, KDEM will do the following:














Schedule and facilitate meetings of the KHMT in every quarter (this includes the annual
meetings to be held each August, kicking off the 2023 update in 2022),
Track completion of mitigation actions,
Solicit the involvement of additional public and private sector participants in the statewide
mitigation planning process,
Print and publish updates of the Kansas Hazard Mitigation Plan,
Coordinate and implement a state-level “after action” review of disasters of statewide
significance to document the impacts, review the effectiveness of pre-existing mitigation
actions, and define the need for new actions to be proposed and incorporated into the Kansas
Hazard Mitigation Plan,
Manage and administer the local/regional mitigation planning process, including establishing
a schedule for submittal of local/regional plan updates; incorporating data from the State plan
into the local/regional plans, providing technical guidance to local emergency managers
assisting KDEM with regional plans; facilitating regional plan updates; and submitting the
regional plans to FEMA,
Incorporate available local/regional mitigation plan data into the state plan and advise the
KHMT on the implications of the local/regional data to statewide mitigation planning and
programming,
Conduct periodic reviews and evaluations of the progress in implementing the Kansas
Hazard Mitigation plan and in achieving state-level mitigation goals and objectives,
Serve as the point of contact for the KHMT and the agencies participating in the plan, and
Take other actions as necessary to maintain and expand the Kansas Hazard Mitigation Plan.

All agencies participating in the statewide mitigation planning process will do the following to
fulfill their responsibilities for updating and maintaining the Kansas Hazard Mitigation Plan:








Cooperate with requests from KDEM for updated or new technical data relevant to the agency
and mitigation plan,
Assign staff, as indicated or on request, to attend meetings of the KHMT,
Complete assigned mitigation actions when assigned as the lead agency, or assist the
designated lead agency as a support agency,
Propose mitigation actions to reduce vulnerabilities to future disasters and endeavor to
implement the proposed mitigation actions as the resources and/or opportunities become
available,
Cooperate with efforts for program coordination and/or with consolidation when appropriate,
and
Serve as a technical resource for local/regional mitigation planning groups, when indicated.
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6.1.3. Successes and Challenges to Monitoring, Evaluating, and Updating the
Plan
The success of the State Mitigation Plan update process has been demonstrated by continuous
involvement and coordination of state agency representatives and federal and state stakeholders
that have invested their time and energy into the KHMT and attend the quarterly meetings and
annual reviews on a regular basis. This long-standing team is dedicated to sharing knowledge,
success stories, and working thru issues such as funding shortfalls for mitigation projects. With
the continued plan to utilize the KHMT for future monitoring, reviews, and updates, this
successful coordination will continue.

6.2. Monitoring Progress of Mitigation Actions
44 CFR requirement 201.4(c)(5)(ii)and(iii): [The Standard State Plan Maintenance Process
must include a] system for monitoring implementation and a system for reviewing progress
on achieving goals as well as activities and projects in the Mitigation Strategy.
This section describes the State’s system for monitoring implementation of mitigation actions
and reviewing progress toward meeting plan goals. The State’s system relies on a quarterly
meeting schedule with annual plan reviews, and the lines of responsibility are similar to those in
the previous plan. It also uses a structured mitigation strategy to review overall progress toward
meeting goals.

6.2.1. Monitoring Action Implementation and Closeouts
As part of the plan update, each designated lead agency completed a Modified Mitigation Action
Implementation Worksheet providing the status on mitigation actions and implementation details
from the previous update. Actions were given a status update as completed, delete, deferred, or
percentage complete. During this update the ‘on-going’ status was discouraged in favor of
percentage done, or other explanation. In some cases the ‘on-going’ status was the best
alternative. New actions identified by the KHMT as part of the 2018 plan update were added.
The results of this review are discussed in Section 4.4.1 Identifying, Evaluating, and Prioritizing
Mitigation Actions.
This approach forms the basis for the State’s system for monitoring future implementation of
mitigation actions and reviewing the progress of its mitigation strategy. The KHMT will meet on
a quarterly basis as previously discussed. Each year, the August meeting will serve as the
meeting for annual plan review. In association with the annual plan review, state agencies will
complete Mitigation Action Implementation Worksheets on the actions for which they are
responsible. The worksheets will capture whether implementation has begun, and, if so, the
implementation details. If implementation has been completed, the date of completion will be
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documented. If the agency no longer intends to implement the action, it is classified as deleted.
At the annual review meeting, the KHMT will review the current implementation status of all
actions and modify priorities and methods as needed.
During quarterly meetings, the KHMT will review implemented actions, including those funded
through FEMA. This schedule will be consistent with progress reporting on FEMA-funded state
or local mitigation actions, which occurs on a quarterly basis. Sub-grantees are required to
submit quarterly reports to KDEM 15 workdays after the end of each federal quarter. Quarterly
reports will be summarized by KDEM and provided to FEMA no later than 30 days after the end
of each federal quarter. Site visits, telephone conversations, and quarterly reports will be used to
monitor and track the progress of actions funded with FEMA mitigation grants.
Monitoring implementation status of mitigation actions will occur at the State and local/regional
levels. Monitoring the implementation of local/regional mitigation actions and linking these to
state actions will be challenging and requires a shared responsibility between the State and local
governments.
KDEM is responsible for the overall continued management and maintenance of the monitoring
system for the Kansas Hazard Mitigation Plan. The agencies of the KHMT are responsible for
tracking the status and implementation of actions for which they are the designated lead agency.
KDEM, as the state agency responsible for management of FEMA mitigation funds, is also
responsible for monitoring the progress, implementation, and closeout of any state or local
mitigation actions funded by the Hazard Mitigation Grant Program (HMGP), Pre-Disaster
Mitigation (PDM) program, Repetitive Flood Claims program, and Severe Repetitive Loss
program.
Final closeout and audit procedures are the responsibility of the lead agency for that action. For
purposes of the KHMT, documentation of completion by the sponsoring organization constitutes
closeout. KDEM will assist agencies on the reporting and closeout of FEMA funded actions
(e.g., HMGP funds and PDM grants administered by KDEM with state or local eligible agencies
as the sub-grantee will be closed out in accordance with the established requirements of the
FEMA grant). HMGP closeout procedures are detailed in the State of Kansas Hazard Mitigation
Grant Program Administrative Plan for each disaster.

6.2.2. Reviewing Progress on Achieving Goals
The Kansas Hazard Mitigation Plan includes provisions to review progress toward achieving the
identified mitigation goals and objectives. Because goal statements are normally phrased as
idealized future conditions, they may not be fully attainable and are difficult to measure. By
breaking goals down into more specific and measurable actions, the KHMT is able to monitor
progress toward achieving goals.
In identifying mitigation actions, the KHMT focused on those actions intended to further specific
plan goals, which is shown in Section 4.4.2 2013 Updated Mitigation Actions. During each plan
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update cycle, the KHMT will review each plan goal and the status of associated actions will be
assessed.
The Kansas mitigation strategy links actions specifically with goals. Thus, progress toward
achieving goals is directly measurable by the actions that are completed. One action is listed as
completed with the rest in various stages as reflected in Table 4.7. Most of the actions from the
2013 plan are continuously being done as funding is received, such as safe rooms, flood buyouts,
and mapping. The one action completed is listed below:
List:
Action #12 – Complete Regional Hazard Mitigation Plans, 2.1.
The status of the Mitigation Actions from the 2013 Plan is discussed in Section 4.4.1 Identifying,
Evaluating, and Prioritizing Mitigation Actions. Actions may contribute to meeting more than
one goal or objective but are linked with only one goal and objective for tracking purposes.
Many actions in the plan will be ongoing and progress will have occurred even though the action
is not designated as “completed.”
The KHMT may use quantitative measures to assess the progress of some actions. An example is
the increase in number of participants in the National Flood Insurance Program or Community
Rating System over time. Other quantitative measures of progress may include the change in the
numeric risk estimates for different hazard types and local jurisdictions. Changes in the estimated
number of people and the dollar value of state and local property at risk from different hazard
types, and mitigation grant funding dispersed over time, are also included. Many mitigation
actions are related to agency coordination or education and training, thus it is difficult to gauge
the actual cost-benefit or future losses avoided. Progress on these actions may be quantified
through the number of workshops conducted or partnership initiatives developed.
The review of progress is the responsibility of the agencies and stakeholders of the KHMT and
will be facilitated by KDEM. It is also the responsibility of local jurisdictions to notify KDEM
when a mitigation action successfully reduced losses to lives or property. KDEM will initiate this
review as part of the plan update process every three years.

6.2.3. Successes and Challenges to Monitoring Progress of Mitigation Actions
For the 2018 update, progress on all actions was solicited from the lead agency associated with
each action. While the State has made progress towards completion of mitigation action such as
creating a model ordinance for dam breach inundation areas and wildfire vulnerability with the
Kansas Forest Action Plan, completion of Regional Plans, etc., there remain a host of actions that
will continue to be in an on-going status during the updates due to the nature of the actions.
These actions are identified in Section 4.4.1 Identifying, Evaluating, and Prioritizing Mitigation
Actions.
Many of the actions were implemented within existing state agency programs and budgets. These
will remain a focus in identifying effective and achievable mitigation actions in the future. A
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challenge during the 2018 plan update was tracking the number of actions in each regional plan
with many being described as “multi-jurisdictional” without specifying which jurisdictions were
participating in the action. During the 2018 plan update the aforementioned challenge was
negated due to the regional plans actions being written in a more concise manner. The challenge
during the 2018 plan remains to be the improvement of actions identified, and to ensure they
align with SMART actions (specific, measurable, attainable, relevant, and time-bound).
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